GSP Milestones Final Draft **GSP** • Public workshop/open **GSA Board** for public review Adopt GSP Notice & consultation with Yearly Report **Public Hearing** Today cities/agencies Final Draft to AC **GSP** for final recommendation **Submittal** July April 1 June November January 31 2022 2021 45 Day **DWR 2 Year Review** Public Review

GSP Development & Review

GSP Implementation (Review every 5 years until 2042)

Groundwater Sustainability Plan (GSP)

1. Introduction

- ► GSA staff/tech team in progress
- 2. Plan Area and Basin Setting
 - Draft form, 2 reviews, awaiting additional updates (water budget, current mgmt. practices). Communication & Engagement Plan complete/approved
- 3. Sustainable Management Criteria (Monitoring network included)
 - Chronic Lowering of Groundwater Levels Ongoing by tech team
 - Reduction of Groundwater Storage Ongoing by tech team
 - Depletion of Interconnected Surface Waters Current
 - Degraded Groundwater Quality Draft complete, AC reviewed, GSA staff review
 - Subsidence Draft complete, GSA staff review
 - Seawater Intrusion Completed, N/A

Groundwater Sustainability Plan (GSP)

4. Projects and Management Actions

Current

5. Plan Implementation

Tech team/staff started, beginning of fee study process

6. References, Appendix & Technical Studies

Continuing to add